Machine Studies
Draft Schedule for Run01-3, 2012

February 14th 0800 - February 15th 0800

Time Descriptions Studiers SR Status
Tuesday, February 14, 2012
0800-0810 | Collect XBPM orbit data OPS Stored Beam &
Injection
0810-0900 |Gap Scans and update IDGapFF look-up | Schroeder Stored Beam &
tables Injection
0810-0900 Test BTS:APH3 Erwin No impact
0900-1100 | Investigate S1SB:H4 blown output filter |Puttkammer No Beam
fuse
0900-1100 ‘Move current monitoring from S17 to Wang No Beam
S16
0900-1100 |Insert blanking plate for 420 RF test RF Group No Beam
stand
0900-1100 | Investigate S32A:QS5 glitches Fors No Beam
0900-1100 Linac beam & PEM tool studies Pasky/Soliday |Limited injection
0930-1030 |S37 cooling jacket/ thermocouple work | Hoyt Access Zone F
1100-1300 |test PAR harmonic amplifier tube #1. T. Smith/Yao/ |Limited injection
Needs PAR injection. Harkay
1100-1300 |Adjusting PID loop on vacuum chamber |Putnam/Erwin Stored beam
water S19-20, S21-22, S33-34 /Pasky
1300-1500 |booster on-momemtum test. Requires Yao/Sereno No SR beam
change to rf frequency. Needs booster
injection
1500-1700 |investigate SR sensitivity to tune Yao Stored beam &
measurement problem. Need to adjust inj.
chromaticity
1700-2100 aperture scan studies for SCUO. Harkay/Boon Stored beam &
inj.
2100-2400 |29-ID xbpm studies, 24 singlet top-up, Decker/Yang |Stored beam &

102mA, shutter permit needed

Inj.

Wednesday, February 15, 2012




0000-0100 |29-ID xbpm studies, 24 singlet top-up, Decker/Yang |Stored beam &
102mA, shutter permit needed Inj.
(continued)
0100-0400 |Setup/verify hybrid operation Sajaev Stored beam &
inj.
0400-0700 |4NLSS lattice setup Sajaev Stored beam &
inj.
0700-0800 |Prepare for User beam OPS Stored Beam &

Injection




